
ID WBS Task Name Contact Resource
Initials

Duration

46 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 3 days

96 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 5 days

406 6.4.5 Perform data migration to SAM storage AL D0 64 days

397 6.1.1 Productize Skimming D0 D0 13 days

399 6.2.1 Productize CAF Tree generation D0 D0 13 days

401 6.3.1 Productize Raw2Sim D0 D0 13 days

403 6.4.1 Productize AADST D0 D0 13 days

36 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW 8 days

364 4.3.3.2 Improve job monitoring, include trend plots RDK EXT 6 days

363 4.3.3.1 CAB web monitoring changes requested by MD,JS RDK FEF 15 days

241 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 2 days

41 2.6.6 D0repro tools adaptation: MC Production test GG JS 2 days

336 3.7.5.7 Fix Immortal Jobs: Production-level test GG JS 3 days

20 2.3.4 Store output from any stage: Production-level test GG JS 3 days

59 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

95 3.1.4.8 Operations Policies doc: Stakeholder Review AL MD 10 days

368 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 1 day

369 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 3 days

382 4.3.6.1 Define conditions of challenge MD MD 1 day

383 4.3.6.2 Service Challenge execution MD MD 5 days

335 3.7.5.6 Fix Immortal Jobs: Create/submit requests to test feature GG MRQ 1 day

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ 3 days

40 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL 15 days

276 3.5.4.7 Transfer output sandbox selection logic to Runjob: Post-Testing work GG PL 5 days

471 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 66 days

429 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK 7 days

430 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK 7 days

431 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 7 days

358 4.3.2.8 Grid Production System workflow/dataflow diagram - final RDK RDK 5 days

433 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK 1 day

473 8.5.1 Project Close-out Meeting RDK RDK 1 day

474 8.5.2 Project Close-out Report RDK RDK 2 days

476 8.5.4 Archive project artifacts RDK RDK 1 day

475 8.5.3 Project Close-out Report Approval: ABS, CD RDK RDK,ASB 3 days
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Start Finish

Tue 1/29/08 Thu 1/31/08

Fri 1/25/08 Thu 1/31/08

Thu 10/25/07 Thu 1/31/08

Mon 1/14/08 Thu 1/31/08

Mon 1/14/08 Thu 1/31/08

Mon 1/14/08 Thu 1/31/08

Mon 1/14/08 Thu 1/31/08

Wed 12/12/07 Fri 12/21/07

Mon 1/14/08 Tue 1/22/08

Mon 1/7/08 Mon 1/28/08

Tue 1/22/08 Wed 1/23/08

Mon 1/14/08 Tue 1/15/08

Wed 1/30/08 Fri 2/1/08

Tue 2/5/08 Thu 2/7/08

Tue 2/12/08 Wed 2/13/08

Thu 1/10/08 Thu 1/24/08

Mon 1/14/08 Mon 1/14/08

Tue 1/22/08 Thu 1/24/08

Fri 2/8/08 Fri 2/8/08

Mon 2/11/08 Fri 2/15/08

Tue 1/29/08 Tue 1/29/08

Thu 1/31/08 Mon 2/4/08

Mon 12/10/07 Fri 1/11/08

Mon 1/21/08 Fri 1/25/08

Tue 10/9/07 Thu 1/31/08

Fri 1/11/08 Tue 1/22/08

Fri 1/11/08 Tue 1/22/08

Fri 1/11/08 Tue 1/22/08

Mon 1/14/08 Fri 1/18/08

Wed 1/30/08 Wed 1/30/08

Tue 2/26/08 Tue 2/26/08

Wed 2/27/08 Thu 2/28/08

Wed 3/5/08 Wed 3/5/08

Fri 2/29/08 Tue 3/4/08

DW D0repro tools adaptation: Final 10% implementation

PL

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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ASB Resolve how to add production paths in
ASB,RDK Operations Policies doc: Approve - CD,

Perform data migration to SAM storage
D0 Productize Skimming
D0 Productize CAF Tree generation
D0 Productize Raw2Sim
D0 Productize AADST

EXT Improve job monitoring, include trend plots
FEF CAB web monitoring changes requested by MD,JS

FEF Admins fix disk on test queue node (old samgrid)
JS D0repro tools adaptation: MC Production test

JS Fix Immortal Jobs: Production-lev
JS S

MD Operations Policies doc: Stakeholder Review
MD Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)

MD JIM production release consistent with d0runjob v7-7-3 and higher
MD

MRQ Fix Immortal Jobs: Create/submit requests to test 
MRQ Store output from

D0repro tools adaptation: Adjust D0runjob to use request system
PL Transfer output sandbox selection logic to Runjob: Post-Testing work

Execution Phase (Level of Effort >= 15
RDK Create form to capture D0 App requirements, workflow, use patterns
RDK Create maintainable list of known portability issues for D0 Apps on Grid
RDK Write evaluation of requests based on generic WBS

RDK Grid Production System workflow/dataflow diagram - final
RDK D0 SamGrid Requests Evaluation: Revision

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
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s in future: D0 Approval

CD, D0

age

-level test

Store output from any stage: Production-level test
JS Start Prod at Stage 2: Production-level re-test

Define conditions of challenge
MD Service Challenge execution

est feature

om any stage: Create/submit requests to test feature

k

 15%)

ion
RDK Project Close-out Meeting

RDK Project Close-out Report
RDK Archive project artifacts

RDK,ASB Project Close-out Report Approval: ABS, CD

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 M
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